



Launchpad

Tasks Completed: ● 0 of 35

Status: No Filter ▾

Initial Setup

6 WEEKS BEFORE LAUNCH

Provide Integration Details
Oct 18, 2021 **NEW**

5 WEEKS BEFORE LAUNCH

Start-up
Oct 25, 2021 **NEW**

4 WEEKS BEFORE LAUNCH

Data Privacy Statement Review/Cookie Prompt
Nov 1, 2021 **NEW**

Pre Launch Setup

1 WEEK BEFORE LAUNCH

Leads Suite Setup
Nov 22, 2021 **NEW**

5 DAYS BEFORE LAUNCH

Terminology, Notifications, & Actions Review
Nov 24, 2021 **NEW**

Marketing Ideas
Nov 24, 2021 **NEW**

Post Launch Setup

1 DAY AFTER LAUNCH

Automation of Invitations for New Users
Nov 30, 2021 **NEW**

3 WEEKS BEFORE START

Wi-Fi Speed at the Venue
Dec 8, 2021 **NEW**

Gamification
Dec 8, 2021 **NEW**

2 WEEKS BEFORE START

